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PROJECT NAME     

 
West Lake Boudreaux Shoreline Protection and 

Marsh Creation 
 
CWPPRA/STATE PROJECT NO. 

 
TE-46 

 
 
Report Date: 

 
May 3, 2012 

 
        BY: 

 
Charles Slocum 

 

1.  Project Managers/Contracting Officer: 

        

CPRA Project Manager Andrew Beall                       Telephone (225) 342-1952 

CPRA Construction Project Manager Brian Babin Telephone (985) 447-0956 

CPRA Monitoring Manager Brian Babin Telephone (985) 447-0985 

Federal Agency Project Manager Robert Dubois - USFWS 

John Jurgensen - NRCS 

Telephone (337) 291-3127 

(318) 473-7694 

Federal Agency Contracting Officer Ralph Broome Telephone (318) 473-7781 

 

        2.  Location and description of projects as approved for construction by Task Force. 

 

The West Lake Boudreaux Shoreline Protection and Marsh Creation (TE-46) project is located in Terrebonne Parish 

along the western side of Lake Boudreaux, south of Bayou Butler and east of Bayou Grand Caillou. 

The project's objectives include: reducing erosion of the west Lake Boudreaux shoreline to protect 80 acres of 

emergent marsh and submerged aquatic vegetation (SAV); maintaining the shallow, open water habitat, including its 

SAV, located west of the lake rim; and creating 284 acres of marsh along the southwestern shoreline of Lake 

Boudreaux and at interior marsh sites through the deposition of dredged material. Containment dikes will be used to 

hold the dredged material in the marsh creation areas. The borrow site, from where the dredged material will be 

extracted, will be located in Lake Boudreaux east of the project site.  In an effort to lessen or halt shoreline erosion, 

13,000 linear feet of rock dike will be constructed in three sections along the western shoreline of Lake Boudreaux, 

from Hog Point south to Hog Point Canal. This will include “fish dips” for the exchange of material, nutrients, and 

organisms between the interior marsh and the lake's main body. Elsewhere, an earthen plug will be constructed to 

prevent unwanted water exchange.  The project also calls for construction of 4,000 linear feet of earthen dike. In 

addition, existing openings will be enlarged and/or new openings created in the pumping station spoil bank to 

facilitate the exchange of water and organisms between the project area's north and south ponds. 

 

      3.  Final, as-built features, boundaries and resulting acreage (use attachments if necessary). 

 

Project features consist of the following: 

 1) 11,644 linear feet of shoreline protection in two sections along the western shoreline of Lake Boudreaux. The      

      structure was built in 2 to 3.5 feet of water and between 0 to 100 feet from shore. A gap, approximately 100 feet 

      wide, was left open for fish access.  

2) Lake-bottom sediments were hydraulically dredged to create 124 acres of marsh.  

3) Created marsh was planted with marshhay cordgrass and seashore paspalum within the first year. 

4) One earthen plug to reduce water exchange between Lake Boudreaux and marsh located in the northern portion of 

    the project area.  

5) Enlarge existing openings and create new openings in the pumping station canal spoil bank to facilitate water        

    exchange between the north and south ponds. 

The exact location and construction dimensions of the project can be seen in the attached “As Built” drawings. 

 

           Actual Benefitted Acres: 277 Acres                                 

                                                 
1
To be filled out at construction completion by either the CPRA Construction Project Manager or the Federal 

Agency Contracting Officer depending on which organization had lead role for construction of project.   



 4.   Key project cost elements 

 

 CWPPRA Project  

Cost Estimates** 

Cost Incurred as of 

Construction Completion 

Construction $ 14,413,543.00 $ 14,353,786.32 

E & D   $ 1,604,682.00 $ 1,119,905.13 

Landrights $ 191,651.00 $ 191,137.80 

Monitoring $ 22,572.00 $ 14,255.31 

O & M $ 1,664,815.00 $ 92.96 

Total $ 17,897,263.00 $ 15,684,127,52 

          ** Most recent estimate from CWPPRA Project estimates Report produced by USACOE. 

 

     5. Items of work  

 

Item 

No. 
Work 

 Estimated 

Quantity  
Unit 

Estimated 

Unit Price 

 Estimated 

Amount  

Unit Bid 

Price 
Bid Amount 

Final 

Quantity 
Final Amount 

% 

Over/ 

Under 

1  Mobilization and Demobilization 1  Job $300,000.00  $300,000.00  $2,220,000.00  $2,220,000.00  1 $2,220,000.00 100.00% 

2 Pollution Control 1 Job $30,000.00  $30,000.00  $75,000.00  $75,000.00  1 $75,000.00 100.00% 

3 Construction Surveys 1 Job $60,000.00  $60,000.00  $310,000.00  $310,000.00  1 $310,000.00 100.00% 

4 Contractor Quality Control 1 Job $60,000.00  $60,000.00  $280,000.00  $280,000.00  1 $280,000.00 100.00% 

5  
Excavation, Marsh Creation 

Dredging 
975,000 CY $3.23  $3,149,250.00  $3.50  $3,412,500.00  975,000 $3,412,500.00 100.00% 

6 Rock Riprap 66,000 Ton $45.00  $2,970,000.00  $67.50  $4,455,000.00  66000 $4,455,000.00 100.00% 

7 Geotextile 45,900 SY $7.00  $321,300.00  $8.80  $403,920.00  45,900 $403,920.00 100.00% 

8 Excavation, Flotation Access 1 Job $487,250.00  $487,250.00  $935,000.00  $935,000.00  1 $935,000.00 100.00% 

9  
Metal Fabrication, Settlement 

Plates 
18 EA $1,000.00  $18,000.00  $3,000.00  $54,000.00  18 $54,000.00 100.00% 

10 Earthfill, Earthen Plug 1 Job $10,000.00  $10,000.00  $29,580.00  $29,580.00  1 $29,580.00 100.00% 

11 
Earthfill, Containment Dike, Open 

Marsh Area 
1 Job $384,750.00  $384,750.00  $975,000.00  $975,000.00  1 $975,000.00 100.00% 

12 
Identification Markers and 

Plaques, Permanent Warning Signs 
4 EA $2,500.00  $10,000.00  $4,250.00  $17,000.00  4 $17,000.00 100.00% 

   

Total Estimate $7,800,550.00  Total Bid $13,167,000.00  

 

$13,167,000.00 

 
Modifications 

M1 This mod is to remove drawing sheet 4of 65 and replace with drawing sheet 4M1 of 65 

  Total Modification #1 $0.00   

M2  This mod is to Increase CLIN 12 from 4 to 5 and dollar value from $17,000.00 to $21,250.00 - Revise Construction Specification 7 - Remove and replace drawing sheets 

12A 
Identification Markers and 

Plaques, Permanent Warning Signs 
1 EA     $4,250.00 $4,250.00 1 $4,250.00 100.00% 

  Total modification #2 $4,250.00   

M3 Adds CLIN 13 

13 
Excavation, Borrow South 

Containment Dike (Rock Dike) 
1 Job     $12,650.00 $12,650.00 1 $12,650.00 100.00% 

 
      

Total Modification #3 $12,650.00 

 
M4 Increase the quantity of geotextile by 6,150 SY 

7A Geotextile 6,150 SY     $8.80 $54,120.00 6,150 $54,120.00 100.00% 

  Total Modification #4 $54,120.00 

 
M5 This mod removes the requirement to use nuclear meter from the contract 

1A Mobilization and Demobilization 1 LS     -$21,403.00 -$21,403.00 1 -$21,403.00 100.00% 

  Total Modification #5 -$21,403.00   

M6 This mod add CLIN 14 to the contract 



14 
Excavation South Floatation 

Channel 
1 Job     $180,500.00 $180,500.00 1 $180,500.00 

100.00% 

 
      

Total Modification #6 $180,500.00 

 
M7 This is a no cost mod to eliminate crossingof the pipeline 

  Total Modification #7 $0.00   

M8   

5A 
Excavation, Marsh Creation 

Dredging 
195,387 CY 

    
$3.50 $683,854.50 195387 $683,854.50 100.00% 

  Total Modification #8 $683,854.50   

M9 Administrative mod to correct the dollar amount of the contract 

5B 
Excavation, Marsh Creation 

Dredging 
1 

      
-$0.50 -$0.50 1 -$0.50 

100.00% 

  Total Modification #9 -$0.50   

M10 This mod is to add CLIN 15 to the contract - purpose is for NRCS portion of mitigation work performed by contractor  

15 Marsh Repairs 1 Job 
  

$80,000.00 $80,000.00 1 $80,000.00 100.00% 

       

Total Modification #10 $80,000.00 

 
M11 To deobligate and close out contract 

  Total Modification #11 -$261,926.80   

       
Total Cost of Contract $13,899,044.20 

 

         

           6.  Construction and construction oversight 

 

Prime construction contractor Inland Dredging Co., LLC 

Subcontractor Choctaw Transportation Company 

Subcontractor Bertucci Contracting Company, LLC 

Subcontractor Manson Gulf 

Subcontractor Wilco Marsh Buggies 

Original construction contract $ 13,167,000.00 

Change orders $      732044.20 

Final construction contract $ 13,899,044.20 

 

Const. oversight contractor  Const. amt. $ 

Cons. O.S./Admin. agency NRCS Est. amt. $ 

 

   7.  Major equipment used. 

 

4600 Manutowoc Crane                     330 Excavator Marsh Buggy (3)                   AB-4 Spud Barge 

71-B Bucyrus Erie Crane                   330 LK Excavator                                         AB-5 Spud Barge 

330-B Bucyrus Erie Crane                 24-inch Suction dredge Boat Ingenuity         Various rock barges 

88-B Bucyrus Crane                          Tug Julie Marie 

 

 

  8.  Discuss construction sequences and activities, problems encountered, solutions to problems, etc.  

 

The subcontractor Wilco arrived with two marsh buggies and proceeded to build the containment dike starting with 

the north containment site and then to the central and south sites.  Next the subcontractor Manson Gulf brought in a 

dredge and dug the access channels.  Next the subcontractors Choctaw Transportation and Burtuci began to build the 

rock dike along the west bank of Lake Boudreaux starting at sta. 0+00 and continued up station.  After building the 

containment dike and waiting the required 60 days for dewatering, the contactor brought in the 24 in suction dredge 

Ingenuity and began filling the containment sites starting with the northern site and working south.  After finishing 

the subcontractor Manson Gulf moved in and backfilled all access channels.   
 



The only major problem encountered was the damage done by Wilco Marsh Buggies.  Upon arrival at the site, Wilco 

tracked through open marsh to get to the northern containment dike.   At the end of construction the tracks were 

filled in with dredge material to the satisfaction of the landowner. 
 

Marsh Creation: 

1. Excavate and place spoils as required for containment dike. 

2. Place spoil from access flotation. 

3. Pump in spoil from borrow area. 
 

Construction of rock riprap dike 

1. Excavate and place spoil as required for access flotation. 

2. Place geotextile that will be underneath the rock riprap. 

Place rock riprap 

 

9.  Construction change orders and field changes. 

 

Modification #1: This modification is to the replacement of drawing sheet 4 of 65 with drawing sheet 4M1 of 65. 

                            This is a no cost modification result is no net increase to the contract. 
 

Modification #2: This modification allowed adjustment of the containment dike and south marsh creation area as      

                          proposed by contractor and increases bid item 12, ID Markers. 

                            This modification result in a net increase to the contract of $4,250.00. 
 

Modification #3:  This modification allowed for excavation from the interior marsh area to provide material for         

                          construction of the earthen containment dikes running parallel to the rock dikes from station             

                       412+50 to 414+25. 

                             This modification results in a net increase to the contract of $12,650.00. 
 

Modification #4: This modification allows the quantity of geotextile to be increased by 6,150 SY. 

                            This modification results in a net increase to the contract of $54,120.00.  
 

Modification #5: This modification allows by mutual agreement to remove the use of nuclear meter from                   

                         construction specification 21. 

                            This modification results in a net decrease to the contract of ($21,403.00). 
 

Modification #6: This modification allowed 3,000 feet of dredging excavation for floatation access to the                   

                         remaining 600 feet of the unconstructed rock dike. 

                            This modification results in a net increase to the contract of $180,500.00.  
 

Modification #7: This modification is to eliminate the crossing of the pipeline. 

                            This is a no cost modification results in no increase to the contract.  
 

Modification #8:  This modification was needed to increase line item quantity from 975,000 cy to 1,170,387 cy. 

                             This modification results in a net increase to the contract of $683,854.50.  
 

Modification #9: This is an administrative mod to correct the contract dollar amount. 

                            This modification results in a net decrease to the contract of ($0.50). 
 

Modification #10: This modification was for mitigation work performed by the contractor as a result of contractor     

                           tracking equipment in the marsh area outside the work area. 

                             This modification results in a net increase to the contract of $80,000.00.  
 

Modification #11: This mod is to de-obligate remaining balance from contract and close the contract. 

                             This modification results in a net decrease to the contract of ($261,926.80). 

   

 

 

 



10.  Pipeline and other utility crossings. 

    

Structure Owner Rep. To Contact 

Pipeline Crosstex Mr. Mike Girard 

311 Paterson Street 

Lafayette, La 70501 

(985) 804-3721 

Pipeline Gulf South Mr. Joe Breaux 

110 Park Place Suite 100 

Covington, LA 70433 

(985) 804-3680 

 

   11.  Safety and Accidents. 

    

        NONE 

   

12.  Additional comments pertaining to construction, completed project, etc. 

 

Construction of all project features is complete and all disputes between NRCS and the contractor have been 

resolved. Mitigation for damage to adjacent marsh (approximately 1 acre) by marsh buggy has also been resolved 

by restoring approximately 1 acre of marsh and nourishing nearly 5 acres of marsh with small hydraulic dredge. 

Last remaining issue is degrading containment dikes, which should be completed in early 2011.  

    

13.  Significant Construction Dates: To be filled out by CPRA Construction Project Manager or Contracting            

       Officer for construction for Agency responsible for construction. 

 

 Date Bid I.D. 

Bid I.D. (Construction, Vegetation, etc.)  AG-7217-S-07-0060 

Bid Opening 4-24-2007  

Construction Contract Award 7-20-2007 AG-7217-C-07-0110 

Preconstruction Conference  7-24-2007  

Notice to Proceed 7-1-2007  

Mobilization 8-1-2007  

Construction Start 7-24-2007  

Construction Completion 10/30/2009  

Final Acceptance 10/30/2009  

            If different bids are taken, repeat this table to individually reflect each bid and attach tables. 

 

    Other significant Project Dates 

 

              Date 

Project Implementation closeout**  

Start of Preconstruction Monitoring***  

Preconstruction Aerial Photography Acquisition***  

Monitoring Plan Completion***  

 

           ** Final implementation closeout is made by either the CPRA Project Manager or the Federal Agency            

                               Contracting Officer depending on which organization had lead role for construction of project. 

           *** To be completed by CPRA Project Manager. 

 


